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M-92-14-01 Change Control Form May 15, 2014

Originator Phone

R. J.. Corey (509) 373-9971

Class of Change

[X ] I - Signatories [11 - Executive Manager [l]II - Project Manager

Change Title

Correct the date for Major Milestone M-092-00.

Description/Justification of Change

Major Milestone M-092-00, Complete acquisition of new facilities, modification of existing facilities, and/or
modification of planned facilities necessary for the storage, treatment/processing, and disposal of Hanford
site Cesium and Strontium capsules (Cs/Sr), bulk Sodium (Na), and 300 Area Special Case Waste (SCW),
was created in 1996 by Federal Facility Agreement and Consent Order Change Control Form M-92-96-01.
The due date indicated to complete this milestone is 'To Be Established By October 1998'. The 1998 date
is included in the current Tri-Party Agreement, and needs correction.

Two existing interim milestones in the M-092 milestone series remain to be completed by 2018, and
additional interim milestones will be established to complete the scope of this series. The final date for
completion of this major milestone will be established when all remaining activities to complete the open
interim milestones are identified and scheduled. The due date for this milestone is modified to 'To Be
Established by 9/30/2018', and 'by October 1998' is removed.

Description/Justification of Change continued on next page.

Impact of Change

This change removes the phrase 'by October 1998' from the To Be Established due date of Major
Milestone M-092-00, and requires that the due date of the major milestone be established once interim
milestones M-092-05 and M-092-09 have been completed, or 9/30/2018. A change request for the major
milestone date would be due by this date.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site
internal planning management, and budget documents.
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Description/Justification of Change (continued)

The 340 Vault was driven from the 300 Area out to the Environmental Restoration Disposal
Facility (ERDF) on the weekend of February 14-16, 2014 and buried. The 340 vault was the
last special case waste (SCW) item to be disposed. With the burial of the vault, this closes TPA
milestone M-092-16, Complete removal, transfer, and storage of SCW. This milestone is due
on September 30, 2015 but it was completed about a year and a half ahead of schedule. Two
additional interim milestones in the series, M-092-05, Determine Disposition Path and Establish
Cs/Sr Interim Milestones, due 6/30/2017, and M-092-09, Establish Milestones and/or Target
Dates for Sodium Facilities, due 9/30/2018, remain to be completed.

Modifications are denoted by using stikeout to indicate text deletions and double underline to
indicate text additions.

Number Milestone Due Date
M-092-00 Complete acquisition of new facilities, modification of existing TE(y
Lead Agency: facilities, and/or modification of planned facilities necessary for 0Otebe-1998)

the storage, treatment/processing, and disposal of Hanford site To BeCesium and Strontium capsules (Cs/Sr), bulk Sodium (Na), and
300 Area Special Case Waste (SCW). Establhed by


